

User Beam Mode Schedule 2024/II
(Final: Approved EDMB 502, 13 February 2024; Updated 14 June 2024)

Aug. 2024	Sept. 2024	Oct. 2024	Nov. 2024	Dec. 2024	Jan. 2025	Feb. 2025	Mar. 2025
1		1	1	1	1	1	1
2		2	2	2	2	2	2
3		3	3	3	3	3	3
4		4	4	4	4	4	4
5	32	5	5	5	5	5	5
6		6	6	6	6	6	6
7		7	7	7	7	7	7
8		8	8	8	8	8	8
9		9	9	9	9	9	9
10		10	10	10	10	10	10
11		11	11	11	11	11	11
12	33	12	12	12	12	12	12
13		13	13	13	13	13	13
14		14	14	14	14	14	14
15		15	15	15	15	15	15
16		16	16	16	16	16	16
17		17	17	17	17	17	17
18		18	18	18	18	18	18
19	34	19	19	19	19	19	19
20		20	20	20	20	20	20
21		21	21	21	21	21	21
22	Start-up	22	22	22	22	22	22
23	MDT	23	23	23	23	23	23
24	MDT	24	24	24	24	24	24
25	MDT	25	25	25	25	25	25
26	MDT	26	26	26	26	26	26
27	35	27	27	27	27	27	27
28	Buffer	28	28	28	28	28	28
29	16 b	29	29	29	29	29	29
30	(75mA)	30	30	30	30	30	30
31		31	31	31	31	31	31

2024/II: 22 August 2024 to 28 February 2025

End 2024/II:
28 February 2025

Provisional for 2025/I
Dates & timing modes
to be confirmed

 Shut-down	7/8+1 167 7/8 + 1 filling	Unif 54 Uniform filling
M D T MDT	H 15 Hybrid mode	64 b 0 64 bunch
PSS 1 PSS tests	16 b 66 16 bunch	4 b 21 4 * 8 mA
Rad 0 Radiation Tests not required so far		

236 at 200mA
66 at 75mA
21 at 32mA
323 total (-21-34-37-15 = 216)